DEPARTMENT OF AGRARIAN REFORM NUEVA ECIJA PROVINCIAL OFFICE

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																															
																	Total Allotted Budget of Procurement Activities	0.00	0.00	0.00											
																	Total Contract Price of Procurement Activities Conducted				0.00	0.00	0.00								
																	Total Savings (Total Allotted Budget - Total Contract Price)	0.00													
ONGOING PROCUREMENT ACTIVITIES																															
	FINANCIAL ASSISTANCE/SUBSIDY-CLIMATE RESILIENT (Hard Component) Invitation to Supply and Delivery of Farm Machinery/Equipment for the Agrarian Reform Beneficiaries Organization (ARBO) in the province of Nueva Ecija under the Major Crop-based Block Farm Productivity Enhancement FY 2025 (MOBPPE)	PMDD	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024		17-12-2024	18-12-2024	27-12-2024								2,996,700	2,996,700		0			COA Representative, OPA Representative, Representative Federation of Patriotic Farmers Cooperative of Nueva Ecija, Representative of PARCCOM Nueva Ecija	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	
	FINANCIAL ASSISTANCE/SUBSIDY-CLIMATE RESILIENT (Hard Component) Invitation to Bid for the Supply and Delivery of Agricultural Farm Machineries with Small Engines for the Agrarian Reform Beneficiaries Organizations (ARBOs) in the province of Nueva Ecija under Sustainable Livelihood Project for Disaster- Affected Areas FY 2023	PMDD	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024		17-12-2024	18-12-2024	27-12-2024								2,094,400	2,094,400		0			COA Representative, OPA Representative, Representative Federation of Patriotic Farmers Cooperative of Nueva Ecija, Representative of PARCCOM Nueva Ecija	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	
	Invitation To Bid For The Early Procurement Activity For The Provision Of Security Services For The Year 2025	SFOD	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024		17-12-2024	18-12-2024	27-12-2024								1,911,900	1,911,900		0			COA Representative, OPA Representative, Representative Federation of Patriotic Farmers Cooperative of Nueva Ecija, Representative of PARCCOM Nueva Ecija	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	
																	Total Allotted Budget of On-going Procurement Activities	7,003,000.00	7,003,000.00	0.00	0.00	0.00	0.00								

Prepared by:

ENGR. RYAN S. BULANHAGUI
BAC Secretariat

Recommended for Approval by:

ATTY. ALVIN S. SORIANO
BAC Chairperson

APPROVED:

Eden B. Ponio
EDEN B. PONIO
Head of the Procuring Entity