

# Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf#	Eligibility Check#	Sub/Open of Bids#		Bid Evaluation #	Post Qual#	Delivery/Completion/Acceptance (if applicable)
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																
DAR-PANG-001-2024	Office furniture for Office of the PARPO II	PARPO II	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	08-01-2024	N/A	N/A	N/A	11-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
DAR-PANG-002-2024	Office furniture for Office of the PARPO II	PARPO II	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	17-01-2024	N/A	N/A	N/A	22-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
DAR-PANG-003-2024	Building Partnership on DAR Support Services in District 1, Pangasinan	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	19-01-2024	N/A	N/A	N/A	22-01-2024	22-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DAR-PANG-004-2024	Planning Workshop and Writing for the ABC Cluster Development Plan Preparation	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	19-01-2024	N/A	N/A	N/A	23-01-2024	23-01-2024	N/A	23-01-2024	26-01-2024	14-02-2024	16-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
DAR-PANG-05-2024	Procurement of Farm Machinery and Equipment under the CRFPS-HCBFPE Project for CY 2024	PBD	No	Public Bidding	N/A	31-01-2024	07-02-2024	N/A	N/A	21-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed	
DAR-PANG-06-2024	Procurement of Farm Inputs under the CRFPS-HCBFPE for CY 2024	PBD	No	Public Bidding	N/A	31-01-2024	07-02-2024	N/A	N/A	21-02-2024	21-02-2024	N/A	22-02-2024	14-03-2024	20-03-2024	18-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
DAR-PANG-07-2024	Rice Block Farm Productivity Enhancement (BFPE) Project at De Rita Sta. Maria, Pangasinan	PBD	No	Public Bidding	N/A	02-02-2024	12-02-2024	N/A	N/A	22-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed	
DAR-PANG-08-2024	Procurement of Farm Inputs under the Rice Block Farm Productivity Enhancement at De Rita, Sta. Maria, Pang	PBD	No	Public Bidding	N/A	02-02-2024	12-02-2024	N/A	N/A	22-02-2024	22-02-2024	08-03-2024	23-02-2024	11-03-2024	13-03-2024	14-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
DAR-PANG-09-2024	Temporary Residence and Meal Accommodation of the Regional and Provincial Management Audit Team	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	02-02-2024	N/A	N/A	N/A	06-02-2024	06-02-2024	N/A	08-02-2024	08-02-2024	10-02-2024	10-02-2024	12-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
DAR-PANG-10-2024	Capacity Building Thru Cascading of Recent Legal and Jurisprudential Developments Relative to the Agrarian Reform Program	DARAB	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	02-02-2024	N/A	N/A	N/A	06-02-2024	06-02-2024	N/A	07-02-2024	22-02-2024	28-02-2024	04-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
DAR-PANG-09-2024	Procurement of Farm Machinery and Equipment under the CRFPS-SLS Project	PBD	No	Public Bidding	N/A	13-02-2024	21-02-2024	N/A	N/A	04-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
DAR-PANG-10-2024	Procurement of Farm Inputs under the CRFPS-SLS Project for CY 2024	PBD	No	Public Bidding	N/A	13-02-2024	21-02-2024	N/A	N/A	04-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
DAR-PANG-11-2024	Seminar Workshop with Gov't Agencies on Compliance to Reportorial Requirements	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	14-02-2024	N/A	N/A	N/A	19-02-2024	19-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DAR-PANG-012-2024	CAPEDEV TRAININGS - ON SITE FOR SECOND TO FOURTH QUARTER CY-2024	PBD	No	Public Bidding	N/A	14-02-2024	22-02-2024	N/A	N/A	05-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
DAR-PANG-013-2024	CAPEDEV TRAININGS - ON SITE FOR FIRST QUARTER	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	14-02-2024	N/A	N/A	N/A	19-02-2024	19-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DAR-PANG-014-2024	Training on Basic Agrarian Reform Beneficiaries Education Seminar (BARBES)	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	14-02-2024	N/A	N/A	N/A	19-02-2024	19-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DAR-PANG-015-2024	BARC Operationalization CY: 2024	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	15-02-2024	N/A	N/A	N/A	21-02-2024	21-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DAR-PANG-16-2024	Residential Workshop on the Updating of the ABC Development Plans	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	17-02-2024	N/A	N/A	N/A	20-02-2024	20-02-2024	N/A	29-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
DAR-PANG-017-2024	Procurement of Farm Machinery and Equipment Under the CRFPS-SLS Project for CY 2024	PBD	No	Public Bidding	N/A	28-02-2024	06-03-2024	N/A	N/A	18-03-2024	18-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed	
DAR-PANG-018-2024	Procurement of Sewing Machine Under the CRFPS-SLS Project for CY 2024	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	28-02-2024	N/A	N/A	N/A	05-03-2024	05-03-2024	03-05-2024	06-03-2024	06-05-2024	07-05-2024	08-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
DAR-PANG-019-2024	Procurement of Sewing Tilar Under the CRFPS-SLS Project for CY 2024	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	28-02-2024	N/A	N/A	N/A	05-03-2024	05-03-2024	03-05-2024	06-03-2024	06-05-2024	07-05-2024	08-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
DAR-PANG-020-2024	Procurement of Farm Inputs Under the CRFPS-SLS Project for CY 2024	PBD	No	Public Bidding	N/A	28-02-2024	06-03-2024	N/A	N/A	18-03-2024	18-03-2024	03-04-2024	19-03-2024	04-04-2024	08-04-2024	11-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
DAR-PANG-021-2024	Procurement of Weaving Inputs and Materials Under the CRFPS-SLS Project for CY 2024	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	28-02-2024	N/A	N/A	N/A	05-03-2024	05-03-2024	03-05-2024	06-03-2024	06-05-2024	07-05-2024	08-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
DAR-PANG-022-2024	DAR Pangasinan National Women's Month Celebration 2024	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	05-03-2024	N/A	N/A	N/A	08-03-2024	08-03-2024	N/A	11-03-2024	15-03-2024	18-03-2024	19-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	

# Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid ConfA	Eligibility Checks	Sub/ Open of Bids		Bid Evaluation	Post QualB	Delivery/ Completion/ Acceptance (If applicable)		
DAR-PANG-023-2024	CAPDEV TRAININGS - ON SITE FOR SECOND QUARTER (NON-VEHICLE)	PBD	No	Public Bidding	N/A	12-03-2024	20-03-2024	N/A	01-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,620,100.00	N/A	N/A	0.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Failed
DAR-PANG-024-2024	CAPDEV TRAININGS -FOR SECOND QUARTER (WITH VEHICLE)	PBD	No	Public Bidding	N/A	12-03-2024	20-03-2024	N/A	01-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	457,200.00	N/A	N/A	0.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	Failed
DAR-PANG-025-2024	Procurement of Two (2) Trn Fold Cover and Installation for Misamis Streets (LS 2, 4d, 4WD MT	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	27-03-2024	N/A	N/A	03-04-2024	03-04-2024	N/A	04-04-2024	04-04-2024	04-04-2024	10-04-2024	04-04-2024	04-04-2024	04-04-2024	Government of the Philippines (current year's budget)	80,000.00	N/A	N/A	74,000.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
DAR-PANG-026-2024	CAPDEV TRAININGS FOR SECOND QUARTER (NON-VEHICLE (ON SITE)	PBD	No	Public Bidding	N/A	03-04-2024	11-04-2024	N/A	23-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,620,100.00	N/A	N/A	0.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	Failed
DAR-PANG-027-2024	CAPDEV TRAININGS FOR SECOND QUARTER (WITH VEHICLE)	PBD	No	Public Bidding	N/A	03-04-2024	11-04-2024	N/A	23-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	457,200.00	N/A	N/A	0.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	Failed
DAR-PANG-028-2024	Presentation of the ARC Clusters Development Plan to LGUs (District 1)	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	15-04-2024	N/A	N/A	18-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	105,600.00	N/A	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
DAR-PANG-029-2024	Presentation of the ARC Clusters Development Plan to ARBOS and BLDGS (District 1)	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	15-04-2024	N/A	N/A	18-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	213,350.00	N/A	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
DAR-PANG-030-2024	PROCUREMENT OF FARM MACHINERIES & EQUIPMENTS UNDER CRFPS-RRRFE (2024)	PBD	No	Public Bidding	N/A	17-04-2024	25-04-2024	N/A	07-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,400,000.00	N/A	N/A	0.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
DAR-PANG-031-2024	PROCUREMENT OF FARM MACHINERIES & EQUIPMENTS UNDER CRFPS-HCBPFE(2024)	PBD	No	Public Bidding	N/A	17-04-2024	25-04-2024	N/A	07-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,500,000.00	N/A	N/A	0.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
DAR-PANG-032-2024	PROCUREMENT OF FARM MACHINERIES & EQUIPMENTS UNDER CRFPS-SLSOAA (2024)	PBD	No	Public Bidding	N/A	17-04-2024	25-04-2024	N/A	07-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,800,000.00	N/A	N/A	0.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
DAR-PANG-033-2024	PRESENTATION OF THE ARC CLUSTERS DEVELOPMENT PLANS TO ARBOS/BLDGS AND LGUS	PBD	No	Public Bidding	N/A	20-04-2024	N/A	N/A	30-04-2024	30-04-2024	N/A	02-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	308,750.00	N/A	N/A	305,500.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-034-2024	Procurement of hard component for PAHP Project CY 2024	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	25-04-2024	N/A	N/A	30-04-2024	30-04-2024	03-05-2024	02-05-2024	06-05-2024	07-05-2024	08-05-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	300,000.00	N/A	N/A	295,000.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-035-2024	PROCUREMENT OF FARM MACHINERIES & EQUIPMENTS UNDER CRFPS-RRRFE (2024)	PBD	No	Public Bidding	N/A	27-04-2024	03-05-2024	N/A	16-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,400,000.00	N/A	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
DAR-PANG-036-2024	PROCUREMENT OF FARM MACHINERIES & EQUIPMENTS UNDER CRFPS-HCBPFE(2024)	PBD	No	Public Bidding	N/A	27-04-2024	03-05-2024	N/A	16-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,500,000.00	N/A	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
DAR-PANG-036-2024	PROCUREMENT OF FARM MACHINERIES & EQUIPMENTS UNDER CRFPS-SLSOAA (2024)	PBD	No	Public Bidding	N/A	27-04-2024	03-05-2024	N/A	16-05-2024	16-05-2024	20-05-2024	17-05-2024	27-05-2024	31-05-2024	04-05-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,800,000.00	N/A	N/A	1,524,000.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-037-2024	CAPDEV TRAININGS FOR SECOND QUARTER (NON-VEHICLE (ON SITE)	PBD	No	Negotiated Procurement - Two Failed Biddings (Sec. 53.1)	N/A	30-04-2024	N/A	N/A	03-05-2024	03-05-2024	N/A	06-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,620,100.00	N/A	N/A	1,585,605.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-038-2024	CAPDEV TRAININGS FOR SECOND QUARTER (WITH VEHICLE)	PBD	No	Negotiated Procurement - Two Failed Biddings (Sec. 53.1)	N/A	30-04-2024	N/A	N/A	03-05-2024	03-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	457,200.00	N/A	N/A	0.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-037-2024	Workshop on Profiling and Mapping of Agrarian Reform Communities (ARCs) Project	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	07-05-2024	N/A	N/A	10-05-2024	10-05-2024	N/A	10-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	440,000.00	N/A	N/A	430,000.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-038-2024	VAN RENTAL SERVICE FOR TRANSPORTING PASSENGERS FROM DABCO TO URDANETA CITY ON MAY 13, 2024, AND RETURNING VICE VERSA ON MAY 17, 2024.	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	07-05-2024	N/A	N/A	10-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	N/A	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
DAR-PANG-039-2024	PROCUREMENT OF FARM MACHINERIES & EQUIPMENTS UNDER CRFPS-HCBPFE(2024)	PBD	No	Public Bidding	N/A	15-05-2024	23-05-2024	N/A	04-06-2024	04-06-2024	06-06-2024	10-06-2024	11-06-2024	13-06-2024	14-06-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,500,000.00	N/A	N/A	7,230,000.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-040-2024	PROCUREMENT OF FARM MACHINERIES & EQUIPMENTS UNDER CRFPS-RRRFE (2024)	PBD	No	Public Bidding	N/A	15-05-2024	23-05-2024	N/A	04-06-2024	04-06-2024	06-06-2024	10-06-2024	11-06-2024	13-06-2024	14-06-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,400,000.00	N/A	N/A	2,371,700.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-041-2024	Pre-deliberations of Proposed ARCs and ARCCs and Provision of Technical Assistance Through Mentoring and Coaching in the Finalization of ARC Development Plans	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	22-05-2024	N/A	N/A	29-05-2024	29-05-2024	19-06-2024	20-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	440,000.00	N/A	N/A	438,000.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-042-2024	MARCOS DESIGN AND DEVELOPMENT PLANNING WORKSHOP	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	23-05-2024	N/A	N/A	29-05-2024	29-05-2024	04-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	660,000.00	N/A	N/A	0.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-043-2024	YAN RENTAL SERVICE FOR TRANSPORTING PASSENGERS FROM DABCO TO URDANETA CITY ON JUNE 10, 2024, AND RETURNING VICE VERSA ON JUNE 14, 2024.	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	23-05-2024	N/A	N/A	29-05-2024	29-05-2024	N/A	05-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	55,000.00	N/A	N/A	54,000.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-044-2024	DARAB Pangasinan First Semester Review and Planning Session Cum LCRS Synchronization and Updating	DARAB	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	11-06-2024	14-06-2024	N/A	N/A	21-06-2024	21-06-2024	24-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	51,000.00	N/A	N/A	0.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-045-2024	Catering Services for Capacity Development Workshops under SNESSS, SIB, EDES, and CRFPS in Q3 2024	PBD	No	Public Bidding	N/A	19-06-2024	27-06-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,624,300.00	N/A	N/A	0.00	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-046-2024	Provincial Review and Planning Session for First Semester CY 2024	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	03-07-2024	N/A	N/A	11-07-2024	11-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 231,000.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	


# Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-Use	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Checks		Sub/Open of Bids	Bid Evaluation 7	Post Qual8	Delivery/Completion/Acceptance (If applicable)
DAR-PANG-041-2024	Learning Exposure on GAD Innovations and Practices Through Field Visit	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	03-07-2024	N/A	N/A	11-07-2024	11-07-2024	N/A	12-07-2024	12-07-2024	15-07-2024	16-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	PHP 440,000.00	N/A	N/A	P344,000.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-048-2024	Catering Services for Capacity Development Workshops under SMOSS, SIB, EDES, and CRPFS in Q3 2024	PBD	No	Public Bidding	N/A	11-07-2024	23-07-2024	N/A	31-07-2024	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 1,624,300.00	N/A	N/A	N/A	N/A	N/A	1. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan Entrepreneurs Development Association, Inc. 3. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-049-2024	Catering Services for the Distribution of Certificates of Cancellation with Release of Mortgage (CCOR) to Qualified Applicants in Pangasinan Under RA No. 11953	LTS	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	15-07-2024	N/A	N/A	18-07-2024	18-07-2024	N/A	18-07-2024	18-07-2024	18-07-2024	18-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	PHP 450,000.00	N/A	N/A	P444,000.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-050-2024	Procurement of Snacks for the Participants and Guests to the Awarding of Knapsack Sprayers under SURE AAF, transferred to the PDUJ	PBD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	16-07-2024	N/A	N/A	23-07-2024	23-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 80,000.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-051-2024	Catering Services and Venue for the Presentation and Assessment of the FYT Accomplishment Report cum Workshop and Updating of SPLIT Processes	PPMO	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	19-07-2024	N/A	N/A	23-07-2024	23-07-2024	N/A	24-07-2024	25-07-2024	30-07-2024	02-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	PHP 144,000.00	N/A	N/A	P118,800.00	N/A	N/A	1. Commission on Audit 2. Alliance of Land Bank-Assisted Cooperatives Federation of Pangasinan	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-052-2024	Procurement of Two (2) Laptops and One (1) Printer	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	14-08-2024	N/A	N/A	22-08-2024	22-08-2024	N/A	22-08-2024	27-08-2024	28-08-2024	29-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	PHP 110,000.00	N/A	N/A	P108,858.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-053-2024	Catering Services for Capacity Development Workshops under SMOSS, SIB, EDES, and CRPFS in Q3 2024 Following 2 Unsuccessful Bids	PBD	No	Negotiated Procurement - Two Failed Biddings (Sec. 53.1)	N/A	14-08-2024	N/A	N/A	19-08-2024	19-08-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 1,624,300.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-054-2024	DARAB PANGASINAN SYNCHRONIZATION OF LONS DATA VIS-A-VIS BOARD OBSERVATION OF DISCREPANCY IN THE REPORTS, LONS UPDATING, CUM CASCADING AND LEVELLING OFF	DARAB	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	28-08-2024	N/A	N/A	04-09-2024	04-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 76,560.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-059-2024	Procurement of supplies (Project SPLIT)	LTS	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	29-08-2024	N/A	N/A	04-09-2024	04-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 73,250.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-055-2024	Procurement of RTR rental and operator (Project SPLIT)	LTS	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	29-08-2024	N/A	N/A	04-09-2024	04-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 967,200.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-056-2024	Procurement of monument (Project SPLIT)	LTS	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	29-08-2024	N/A	N/A	04-09-2024	04-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 320,000.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-057-2024	Procurement of survey preparations (Project SPLIT)	LTS	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	29-08-2024	N/A	N/A	04-09-2024	04-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 672,000.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-058-2024	Procurement of van rental services (Project SPLIT)	LTS	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	29-08-2024	N/A	N/A	04-09-2024	04-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 780,000.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-060-2024	Training on Parliamentary Procedure	PBDD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	04-09-2024	N/A	N/A	10-09-2024	10-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 80,000.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-061-2024	Blended Virtual Training on Marketing Strategies with Agro-Enterprise Development (AED) Application	PBDD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	04-09-2024	N/A	N/A	10-09-2024	10-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 80,000.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-062-2024	Catering Services for Capacity Development under SMOSS, SIB, EDES, and CRPFS in Q4 2024	PBDD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	06-09-2024	N/A	N/A	12-09-2024	12-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 576,950.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-063-2024	Re-Orientation and Refresher Course for ISO 9001:2015 Awareness	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	11-09-2024	N/A	N/A	17-09-2024	17-09-2024	N/A	18-09-2024	20-09-2024	23-09-2024	24-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	PHP 108,000.00	N/A	N/A	P80,750.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-064-2024	Catering Services for Capacity Development under SMOSS, SIB, EDES, and CRPFS in Q4 2024	PBDD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	14-09-2024	N/A	N/A	20-09-2024	20-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 576,950.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-065-2024	Improving Work Processes: One Day SS in Preparation for the Surveillance Audit	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	14-09-2024	N/A	N/A	17-09-2024	17-09-2024	N/A	18-09-2024	24-09-2024	26-09-2024	26-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	PHP 66,000.00	N/A	N/A	P52,184.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-066-2024	Packed Meals for the Conduct of 2nd ISO Surveillance Audit	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	18-09-2024	N/A	N/A	23-09-2024	23-09-2024	N/A	24-09-2024	26-09-2024	27-09-2024	27-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	PHP 69,000.00	N/A	N/A	P44,620.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-067-2024	TRAINING/WORKSHOP ON MICROSOFT OFFICE 365 FOR DAR REGION 1 AND PROJECT SPLIT PERSONNEL	SPLIT	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	28/10/2024	30-10-2024	N/A	N/A	06-11-2024	06-11-2024	N/A	07-11-2024	08-11-2024	11-11-2024	12-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	PHP 330,000.00	N/A	N/A	P278,666.66	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-068-2024	Procurement of Smart Prepaid Load Cards for Q2 and Q3 CY 2024	SPLIT	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	06-11-2024	N/A	N/A	11-11-2024	11-11-2024	N/A	12-11-2024	12-11-2024	20-11-2024	20-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	PHP 144,000.00	N/A	N/A	P144,000.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-069-2024	Procurement of Meals and Snacks for the Participants/Support to the Distribution of SPLIT C-TRIs and Executive Meeting of the DAR Officials with the Secretary	SPLIT	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	06-11-2024	N/A	N/A	11-11-2024	11-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 798,750.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-070-2024	Procurement of 10 Units of 49-Seater Buses for Transportation from Bolinao/Alaminos City to Rosales, Pangasinan	SPLIT	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	06-11-2024	N/A	N/A	11-11-2024	11-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 180,000.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-071-2024	DARAB Pangasinan Year-End Assessment, Fast-Tracking, Catch-up Planning, and LONS Upgrading	DARAB	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	11-11-2024	N/A	N/A	18-11-2024	18-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	PHP 57,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-072-2024	Procurement of Janitorial Services for DARPO Pangasinan CY 2025	STOD	Yes	Public Bidding	28-11-2024	29-11-2024	09-12-2024	N/A	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	08-01-2025	27-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	P520,000.00	N/A	N/A	P516,839.16	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-073-2024	Procurement of Security Services for DARPO Pangasinan CY 2025	STOD	Yes	Public Bidding	28-11-2024	29-11-2024	09-12-2024	N/A	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	P820,000.00	N/A	N/A	P807,642.14	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-074-2024	Office Lease/Rental for DARPO Pangasinan CY 2025	STOD	Yes	Public Bidding	28-11-2024	29-11-2024	09-12-2024	N/A	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	P2,530,000.00	N/A	N/A	P2,530,000.00	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
DAR-PANG-075-2024	Procurement of packed meals for the participants of capacity development trainings under CRPFS/RSFFE Project	PBDD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	28-11-2024	29-11-2024	NA	N/A	01-12-2024	01-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	P100,000.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	
DAR-PANG-076-2024	Procurement of tablets for the conduct of 2024 IT-EAST for ARCS	PBDD	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	28-11-2024	29-11-2024	NA	N/A	01-12-2024	01-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	P80,400.00	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	


# Procurement Monitoring Report as of December 31, 2024


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)														
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6		Bid Evaluation 7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)											
DAR-PANG-079-2024	Procurement of meals and venue rental for the PARCCOM Pangasinan 2024 Year-End Assessment and 2025 Strategic Planning Workshop	PARCCOM	No	Negotiated Procurement - Small Value Procurement (Sec. 63.9)	NA	02-12-2024	NA	N/A	06-12-2024	06-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A														
DAR-PANG-078-2024	Procurement of meals and venue rental for the 2024 Year-End Assessment and 2025 Planning Workshop	DAREA	No	Negotiated Procurement - Small Value Procurement (Sec. 63.9)	NA	02-12-2024	NA	N/A	06-12-2024	06-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A															
DAR-PANG-079-2024	Provision of meals and venue rental for the conduct of Career Growth Orientation for COG Workers and Lecturs on Code of Conduct and Ethical Standards for Public Officials and Employees (Republic Act No. 6713) on December 19-20, 2024	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 63.9)	03-12-2024	04-12-2024	NA	N/A	10-12-2024	10-12-2024	N/A	11-12-2024	13-12-2024	16-12-2024	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award														
DAR-PANG-080-2024	Procurement of 1 Laptop (ARF) and 1 Desktop (Project SPLIT)	LTS	No	Negotiated Procurement - Small Value Procurement (Sec. 63.9)	NA	11-12-2024	NA	N/A	17-12-2024	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A															
DAR-PANG-081-2024	Procurement of meals and venue rental for the conduct of Orientation on the Program on Awards and Incentives for Service Excellence of Department of Agrarian Reform Region 1 (DAR REGION P.A.I.S.E.), Gender and Development, and Other Matters on December 26-27, 2024	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 63.9)	NA	12-12-2024	NA	N/A	17-12-2024	17-12-2024	N/A	18-12-2024	18-12-2024	23-12-2024	23-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award														
DAR-PANG-082-2024	Procurement of Smart Prepaid Load Cards for Project SPLIT PMO for Q4 CY 2024	PPMO	No	Negotiated Procurement - Small Value Procurement (Sec. 63.9)	NA	12-12-2024	NA	N/A	17-12-2024	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																
DAR-PANG-085-2024	Procurement of Snacks and Lunch for Participants, Guests, Employees, and Manpower during the Distribution of COCOPM to Qualified ARBs in Pangasinan under R.A. 11953	LTS	No	Negotiated Procurement - Small Value Procurement (Sec. 63.9)	NA	12-12-2024	NA	N/A	23-12-2024	23-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																
DAR-PANG-083-2024	Procurement of 4 Laptops and 6 Printers	PRDD	No	Negotiated Procurement - Small Value Procurement (Sec. 63.9)	NA	14-12-2024	NA	N/A	17-12-2024	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A															
DAR-PANG-084-2024	Procurement of Office Tables and Chairs	STOD	No	Negotiated Procurement - Small Value Procurement (Sec. 63.9)	NA	14-12-2024	NA	N/A	17-12-2024	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1. Commission on Audit	N/A	N/A	N/A	N/A	N/A	N/A															
<b>Total Allotted Budget of Procurement Activities</b>												<b>71,509,750.00</b>	<b>0.00</b>	<b>0.00</b>																													
<b>Total Allotted Budget of On-going Procurement Activities</b>												<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>																										

Prepared by:


  
**GENARO M. BALLESTEROS, JR.**, Chairperson, BAC Secretariat

  
**YASER P. FERNANDEZ**, Member, BAC Secretariat


  
**ZARENA ANN D. AMADO**, Member, BAC Secretariat

  
**TYREEN F. LACAP**, Member, BAC Secretariat

Recommended for Approval by:

  
**REYMOND NINO R. YU**, Chairperson, BAC

APPROVED:

  
**CHARLOTTE F. LASMARIAS**, Head of the Procuring Entity